

CrystaX NDK - Task #1124

Adopt boost-1.60.0-b1-rc1

11/09/2015 06:56 PM - Dmitry Moskalchuk

Status:	Closed	Start date:	11/09/2015
Priority:	Normal	Due date:	
Assignee:	Dmitry Moskalchuk	% Done:	100%
Category:	build	Estimated time:	0.00 hour
Target version:	10.3.0	Toolchain:	
CPU Architecture:		Android version:	
Host OS:			
Description			
http://boost.cowic.de/rc/			

History

#1 - 11/14/2015 02:35 PM - Dmitry Moskalchuk

- Status changed from Open to Closed

- % Done changed from 0 to 100