

CrystaX NDK - Bug #780

tests/device/crystax-test-libcrystax failed on mips device

12/25/2014 11:12 PM - Dmitry Moskalchuk

Status:	Closed	Start date:	12/25/2014
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	10.3.0	Android version:	4.0 (android-14)
CPU Architecture:	mips	CrystaX Version:	
Host OS:			
Toolchain:			

Description

```
Running device test [mips]: crystax-test-libcrystax (test-libcrystax)
/opt/android/android-sdk-mac/platform-tools/adb -s "Novo7 Paladin" shell "cd /data/local/tmp/ndk-tests &&
LD_LIBRARY_PATH=/data/local/tmp/ndk-tests ./test-libcrystax"
Segmentation fault
139
---> TEST FAILED!!
```

History

#1 - 12/26/2014 12:17 AM - Dmitry Moskalchuk

- Android version 4.0 (android-14) added

#2 - 12/28/2014 09:08 PM - Dmitry Moskalchuk

- Target version set to 10.1.0

#3 - 01/17/2015 10:12 PM - Dmitry Moskalchuk

- Target version deleted (10.1.0)

#4 - 01/18/2015 05:54 PM - Dmitry Moskalchuk

- Priority changed from Low to Normal

#5 - 06/20/2015 12:04 AM - Dmitry Moskalchuk

- Target version set to 10.3.0

#6 - 08/27/2015 03:24 PM - Dmitry Moskalchuk

- Status changed from Open to Closed

- % Done changed from 0 to 100