

## CrystaX NDK - Issues

#	Project	Tracker	Status	Subject	Assignee	Target version
854	CrystaX NDK	Task	Closed	Build ICU library to be able use it with Boost	Dmitry M.	10.1.0
851	CrystaX NDK	Task	Closed	Run Boost regression tests within common NDK testing procedure	Dmitry M.	10.1.0
850	CrystaX NDK	Task	Closed	Provide public bzip2 headers, since libcrystax already include bzip2 implementation	Dmitry M.	10.1.0